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By the time this item appears in the Support Bulletin we will be
awaiting bids on what is generally recognized' as the first significant
step in the erection of a large building. That is the job of digging a "'hole

in the ground.' Bids will be submitted ol September 9 for the excavation

of the actual building site and for pouring the concrete foundations on
which the building will rest. Actual work is expected to start((')”c‘:‘t‘c;b:rwty

Up to the present time construction work has been performed on
the site as a whole, rather than on the building., Last October work
started on clearing and grubbing. This meant the actual removal of trees
and brush from about half of the 137-acre tract of land and the cleaning or

. removal of dead trees and brush from the rest of the site. This work was

completed in March 1958 and by that time a contract had been let for
grading the site to bring it to the proper elevations as determined by our
site planners, and for the installation of drainage structures designed to
carry off surface water from rainfall and from several springs in the area.
Under this contract the roads on the site and the parking areas are being
graded and some of them will be given a gravel surface treatment so that
they may be used by the building contractor to bring in his supplies and
equipment.

The weather has been unfavorable most of the time since work

started last October. Summer and early yLall of last year were marked

by long dry spells ideal for construction work but almost as soon as
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clearing and grubbing started we had heavy rains. Last winter the snow
storms were poebably the worst we had had in this area for years and
so far this ?/pring and},Sfummer rainfall is well above normal. In spite
of this we are maintaining our schedule. The grading and drainage

contractor is expected to finish by the end of September as his contract

provides.

A contract has been ﬂg&@ﬂ‘ the installation of a seéuritWround the

- ;;
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cleared m‘ﬁ and ,efi'-ectmn of this fence will begin shortly after the mzdm

A

The Excavation and Foundation fontract will require approximztely
6 months and before that work is comnleted we expect to have a contract
for the construction of the building itself. Probably 6 to 9 month#’ rime
has been saved by making separate contracts for the clearing and grubbing,
grading and drainage, and excavation and foundations. All of this will have
been accomplished while our architects have been preparing the complex
"detailed plans required for the main building.

“shile the work described above has been under way on our site, |
=aually important work has been started off the site. Considerable progress

has been made on highway work. The new four-lane highway ieading to the
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/&orth entrance to our site is completely graded. FPFiers for the sev=zral
bridges on this highway are completed. 'The entire project is scheduled to be
paved and ready for use by the end of 1759, well in advance of our 196!
moving date., Within the last month work has been started on wid2ning the
half mile of existing highway leading to nur %outh entrance.

County officials are proceeding with their plans for installing water
and sewer lines and for building bumping stations necessary for these
{acilities. Plans for the electric power station that will supply our building

are also well along.

T Fugest 1958~
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